HONOLULU ENGINEER DISTRICT

The civil works responsibilities of the Honolulu District
encompass the State of Hawaii, the Territory of Guam,
the Territory of American Samoa, and the

district is unique in that its area of responsibility is
totally comprised of islands dispersed over an ocean
environment exceeding 6 million square miles.

Commonwealth of the Northern Mariana Islands. The
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REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2004

Navigation

1. KIKIAOLA SMALL BOAT HARBOR,
KAUAI, HAWAII

Location. Kikiaola Harbor is located on the
southwest coast of the island of Kauai, approximately 1
mile southeast of Kekaha and approximately 2 miles
west of Waimea (See NOAA Chart 19386)

Existing project. The authorized project consists of
removing a 150-foot long portion from an existing outer
east stub breakwater; removing and reconstructing a 85-
foot long inner east stub breakwater; modifying 220-
foot long portion of the existing west breakwater;
modifying 820-foot long portion of the existing east
breakwater; dredging a new 700-foot long entrance
channel to a depth of 11-feet and varying in width from
105 to 205-feet; and dredging a 320-foot long access
channel to a 7-foot depth and varying in width from 70
to 105-feet.

Local cooperation. HQUSACE completed their
review of the draft Project Cooperation Agreement
(PCA) in June 2004. Awaiting HQUSACE approval to
use the approved model PCA in lieu of the draft PCA.
Terminal facilities. There is an existing 1,280-foot
long east breakwater with two short stub breakwaters; a
600-foot long west breakwater; a 150-foot long by 10-
foot wide wooden wharf; a 50-foot long loading dock
and adjacent launch ramp, all constructed by the State
of Hawaii.

Operations during fiscal year. Work  during  the
Fiscal Year included a new hydrographic survey,
initiating the plans and specifications update, and
processing the PCA. A Limited Reevaluation Report to
update and reconfirm project economics was approved
by the Pacific Ocean Division in October 2003. Total
costs incurred during the Fiscal Year were $158,277.

2. MAALAEA HARBOR, MAUI,
HAWAII

Location. Maalaea Bay is situated on the southwest
coast of Maui, approximately 7 miles south of Wailuku,
the county seat of Maui. (See NOAA Chart 19350)
Existing project. For a description of the existing
project, see page 36-3 of the Fiscal Year 1989 Annual
Report. (See Table 36-B for Authorizing Legislation)
Local cooperation. The Project Cooperation
Agreement (PCA) is delayed due to concerns raised as a
result of the Supplemental Environmental Impact
Statement review.

Terminal facilities. There is an existing 1,000-foot
long south breakwater, a 870—foot long east breakwater,
300-foot long wharf, 90-foot wide entrance channel,

and a single lane launch ramp, all constructed by the
State of Hawaii.

Operations during fiscal year. Work  during  the
Fiscal Year included continuing coordination with the
local sponsor and various agencies on resolving
controversial ~ environmental  issues,  continuing
development of acceptable mitigation features for
impacts to environmental resources and preparation of
the Limited Reevaluation Report. Total costs incurred
during the Fiscal Year were $175,515.

3. KAUMALAPAU HARBOR, LANAI,
HAWAII

Location.  The project is located on the southwestern
coast of the Island of Lanai. (See NOAA Chart 19351)
Existing project. The project would repair the
existing breakwater built in 1925 that was previously
owned by private interests. The existing breakwater
will be repaired using 35-ton Core Loc concrete armor
units. The length of the breakwater will be 320 feet
long.

Local cooperation. The Project Cooperation
Agreement (PCA) was executed in September 2003.
Requirements are described in full on page 31-2 of the
Fiscal Year 2003 Annual Report.

Terminal Facilities. A damaged rubblemound
breakwater protects the harbor basin approximately 200
feet in length, with a crest elevation of about 10 feet.
Operations during fiscal year. The construction
contract was awarded on 9 July 2004 for $15,966,951.
Total costs incurred during the Fiscal Year were
$207,762.

4. KAHULUI LIGHT DRAFT HARBOR,
MAUI, HAWAII

Location. The Kahului Light Draft Harbor site is
located within the Kahului Deep Draft Harbor on the
northern coast of the Island of Maui. (See NOAA Chart
19342)

Existing project. The project includes removing an
existing rock groin; constructing a 130-foot long
rubblemound breakwater structure; dredging an
entrance channel 1,030 feet long, 50 feet wide and 9.5
feet deep; and dredging a turning basin 100 feet long,
100 feet wide and 8.5 feet deep.

Local cooperation. The Project Cooperation
Agreement (PCA) was executed in May 2003. The
local sponsor, the State of Hawaii, shall:

(1) Contribute 10 percent of the total cost of
construction of the general navigation features assigned
to dredging to a depth not in excess of 20 feet plus
associated over-depth and entrance channel wave
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HONOLULU DISTRICT

allowances; plus 25 percent of that portion of the total
cost of construction of general navigation features
assigned to dredging to a depth in excess of 20 feet but
not in excess of 45 feet plus associated over-depth and
entrance channel wave allowances;

(2) Provide all lands easements and rights of way or
to perform relocations that the Government determines
to be necessary for the construction, operation, and
maintenance of general navigation features including
the borrowing of material or the disposal of dredged or
excavated materials;

(3) Contribute over a period not to exceed 30 years
an amount equal to the 10 percent amount reduced by

credit for lands, easements, rights of way, or
relocations.
Terminal Facilities. A damaged rubblemound

breakwater protects the harbor basin approximately 30
feet in length, with a crest elevation of about 8 feet.
There is an existing single-lane boat launch ramp, a
wooden dock, and an entrance channel and turning
basin dredged to a depth of minus 6.0 feet mean lower
low water. All existing facilities were constructed by
the State of Hawaii.

Operations during fiscal year. The construction
contract was awarded on 24 September 2004 for
$2,302,000. Total costs incurred during the Fiscal Year
were $108,652.

5. RECONNAISSANCE AND
CONDITION SURVEYS

Condition surveys were conducted by the Portland
District at Aunuu Small Boat Harbor, Auasi Small Boat
Harbor, Ofu Harbor and Tau Harbor, American Samoa;
and Rota Harbor, Commonwealth of the Mariana
Islands during Fiscal Year 2004. Total cost to conduct
the survey was $31,980. See Table 31-H for navigation
inspections performed during the Fiscal Year.

6. INSPECTION OF COMPLETED
FLOOD CONTROL AND BEACH
EROSION CONTROL PROJECTS

Inspection of completed local flood protection projects
is performed periodically in compliance with Section
208.10, of Title 33, Code of Federal Regulations, which
contains regulations for operation and maintenance of
local flood-protection works approved by the Secretary
of the Army in accordance with authority in Section 3,
Flood Control Act of June 22, 1936.

Inspection costs for completed flood control and beach
erosion control projects incurred during the Fiscal Year

were $160,614. See Table 31-1 for inspections
performed during the Fiscal Year.

7. NAVIGATION WORK UNDER

SPECIAL AUTHORIZATION

Navigation activities pursuant to Section 107, Public
Law 86-645, as amended (Preauthorization).

See Table 31-J.

Beach Erosion Control

8. LAUNIUPOKO SHORELINE
PROTECTION, MAUI, HAWAII

Location.  The project is located on the western coast
of the Island of Maui. The Island of Maui is located
approximately 100 miles southeast of Honolulu,
Hawaii. (See NOAA Chart 19348)

Existing project. The project construction consists of
two reaches, totaling approximately 500 feet, of rubble
mound revetments with a crest elevation of +12-feet
(MLLW). The single layer revetment will be
constructed of 1600-2500 pound armor stone, over a 2-
foot thick underlayer of 50-150 pound stone.

Local cooperation. The Project Cooperation
Agreement (PCA) was executed in January 2002.
Requirements are described in full on Page 31-3 of the
Fiscal Year 2002 Annual Report.

Operations during fiscal year. Work has been
temporarily suspended. Total costs incurred during the
Fiscal Year were $10,570.

9. BEACH EROSION WORK UNDER
SPECIAL AUTHORIZATION

Emergency streambank and shoreline protection
activities pursuant to Section 14, Public Law 79-526,
as amended (Preauthorization). See Table 31-K.

Beach Erosion control activities pursuant to Section
103, Public Law 87-874, as amended
(Preauthorization). See Table 31-L.

Shoreline  Erosion control development and
demonstration program pursuant to Section 227,
Public Law 104-303, as amended. Fiscal Year costs
were $38,826.

Flood Control

10. FLOOD CONTROL WORK UNDER
SPECIAL AUTHORIZATION
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REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2004

Flood control activities pursuant to Section 205,
Public Law 80-858, as amended (Preauthorization).
See Table 31-M.

Project Modifications for Improvements of
Environment pursuant to Section 1135, Public Law
99-662, as amended (Preauthorization).

See Table 31-N.

Agquatic Ecosystem Restoration pursuant to Section
206, Public Law 104-303. (Preauthorization)

Fiscal Year costs were $86,492 for Saipan Lagoon,
CNMI; $32,859 to conduct initial appraisal reports; and
$10,859 for coordination with other agencies.

Emergency flood control activities pursuant to
Public Law 84-99.

Federal cost during the Fiscal Year for Flood Control
and Coastal Emergencies appropriation was $2,966,043
of which $496,318 was for disaster preparedness; and
$136,093 for emergency operations; $49,650 for field
investigations; $2,266,580 for rehabilitation, and
$17,404 for continuing eligibility inspections.

General Investigations

11. SURVEYS

Fiscal Year costs were $1,338,737 of which $453,637
was for navigation studies; $129,553 was for flood
damage prevention studies; $302,021 for special
studies; $434,526 for miscellaneous activities; and
$19,000 for coordination with other agencies. In
addition, $7,458 in non-Federal funds for coordination
with other agencies; $203,162 for cost—shared
navigation studies; and $144,074 for cost-shared special
studies.

12. COLLECTION AND STUDY OF
BASIC DATA

Flood plain management services. The Flood Plain
Management Services Program is authorized and

implemented under Section 206, PL 86-645, 1960
Flood Control Act, as amended. Through technical
services and planning guidance, the program provides
information on floods and flood related information to
improve planning for the careful use of the nation’s
flood plains, thereby reducing the potential for losses to
life and property from floods and wave actions. Non-
Federal agencies are assisted with flood hazard
evaluation and planning information for flood and
coastal hazard areas without charge.

As of November 1991, Federal agencies and private
entities were also offered these services on a cost
recovery basis. This assistance is in the form of local
flood plain regulations, National Flood Insurance
Requirements, and Executive Order 11988 requirements
for federal agencies. Such assistance may include flood
information and timing, floodwater velocity, extent of
flooding, duration of flooding, flood frequency and
regulatory floodway limits.

Services accomplished during fiscal year. There were
528 site requests for technical services and planning
assistance and publication responses. These services
were requested and provided to Federal agencies, state
and local government agencies, individuals, realtors,
corporations, lending institutions, engineers, architects
and other private parties. Costs for providing these
services during the fiscal year were $209,792.
Hydrologic Studies. Storm studies cost was $39,999.
Total costs for collection and study of basic data during
the Fiscal Year were $249,791.

31-4



HONOLULU DISTRICT

TABLE 31-A COST AND FINANCIAL STATEMENT
See
Section Total Cost to
In Text Project Funding FYo01 FY02 FY03 FYO04 Sept. 30, 2004
1. Kikiaola Small New Work:
Boat Harbor Approp. 70,000 81,000 95,000 219,000 1,779,000
Kauai, HI Cost 108,409 95,465 97,924 158,277 1,710,075

(Federal Funds)

2. Maalaea Harbor New Work:

Maui, HI Approp. 272,000 223,000 284,000 198,000 4,687,700

(Federal Funds) Cost 202,060 229,799 140,217 175,515 4,455,216
3. Kaumalapau Harbor New Work:

Lanai, HI Approp. 2,994,000 1,300,000 994,000 2,483,000 7,771,000

(Federal Funds) Cost 100,994 324,455 95,849 207,762 729,060

4. Kahului Light Draft New Work:
Harbor, Maui, HI Approp. 200,000 200,000
(Federal Funds) Cost

(Contributed Contrib. --- - 244,000 244,000

Funds) Cost
7. Launiupoko New Work:

Shoreline Protection Approp. 36,000 292,000 -61,000 210,000 600,000

Maui, HlI Cost 45,833 34,869 39,737 10,570 242,370

(Federal Funds)

(Contributed Contrib. --- 244,000 244,000
Funds) Cost 3,533 12,160 5,001 20,694
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REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2004

TABLE 31-B AUTHORIZING LEGISLATION
See Date
Section Authorizing
In Text Act Project and Work Authorized Documents
1. KIKIAOLA SMALL BOAT HARBOR, KAUAI, HAWAII
Aug. 3, 1968 A 700-foot long, 105 to 205—foot wide, and 11-foot deep Sec 101, PL 90-483
entrance channel; a 320-foot long, 70 to 105—foot wide, and Cong., 2nd sess.
7-foot deep access channel; modification of 220—foot portion of
the existing west breakwater; and modification of 820-foot portion
of the existing east breakwater; removal and reconstruction of
an 85-foot long inner east breakwater; removal of a 150-foot long
portion of the existing outer east stub breakwater.
2. MAALAEA HARBOR, MAUI, HAWAII
Aug. 3, 1968 A 620-foot long extension of the south breakwater, Sec 101, PL 90-483
a new 610-foot length, 150 to 180—foot width, 12 to Cong., 2nd sess.
15-foot depth entrance channel, a 1.7 acre and 12—foot
depth turning basin and a 720—foot length, 80—foot
width and an 8—foot deep access channel.
3. KAUMALAPAU HARBOR, LANAI, HAWAII
Oct. 27, 2000 Repair existing breakwater using 35-ton core loc concrete Sec 1(a), PL 106-377
armor units. The length of the repaired breakwater will be Cong, 2" sess.
320 feet.
4. KAHULUI LIGHT DRAFT HARBOR, MAUI, HAWAII
Jul. 14, 1960 Removal of existing rock groin; a 130—foot long rubblemound Sec 107, PL 86-645
As amended breakwater structure; a 1,030—foot long, 50—foot wide and Authorized by POD
9.5-foot deep entrance channel; and a 100-foot long, 100—foot Sep. 4, 2002
wide, and 8.5—foot deep turning basin.
7. LAUNIUPOKO SHORELINE PROTECTION, MAUI, HAWAII
Jul. 24, 1946 Two reaches of rubble mound revetment totaling 500 feet Sec 14, PL 79-526
As amended in length; the single layer revetment constructed of 1,600 Authorized by POD

to 2,500 pound armor stone, over a 2-foot underlayer of
50 to 150 pound stone.
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HONOLULU DISTRICT

TABLE 31-C OTHER AUTHORIZED NAVIGATION PROJECTS

For Last Cost to September 2003
Full Report

See Annual Operations and
Project Status Report for: Construction Maintenance
Agana Small Boat Harbor, Guam Completed 1978 $ 937,798 ' $ 52,555
Agat Harbor, Guam Completed 1989 2,000,000 2
Auasi Harbor, American Samoa Completed 1982 1,033,015 3 141,797
Aunuu Harbor, American Samoa Completed 1982 1,783,129 * 1,413,179
Barbers Point Harbor, Oahu, Hawaii Completed 1990 53,519,193 ° 2,247,953
Haleiwa Small Boat Harbor, Oahu, Hawaii Completed 1978 527,047 6 498,402
Hilo Harbor, Hawaii, Hawaii Completed 1991 5,512,440 4,106,308
Honokohau Small Boat Harbor, Hawaii, Hawaii Completed 1971 781,036 7 63,693
Honolulu Harbor, Oahu, Hawaii Completed 1985 16,044,095 © 4,803,941
Kahului Beach Road, Maui, Hawaii Completed 1976 751,867 °
Kahului Harbor, Maui, Hawaii Completed 1984 7,203,221 10 9,103,320
Kalaupapa Harbor, Molokai, Hawaii Completed 1968 157,997 o 3,127
Kaulana Bay Boat Harbor, Hawaii, Hawaii Inactive 1990 171,400
Kawaihae Harbor, Hawaii, Hawaii Completed 1998 12,043,843 61,800
Keehi Lagoon, Oahu, Hawaii Completed 1956 3,348,000 2 41,857
Kikiaola Small Boat Harbor, Kauai, Hawaii Active 1981 193,000 ---
Laupahoehoe Harbor, Hawaii, Hawaii Completed 1990 3,623,450 13
Manele Bay Small Boat Harbor, Lanai, Hawaii Completed 1986 372,000 14 667,567
Nawiliwili Harbor, Kauai, Hawaii Completed 1987 2,127,724 ¥ 11,047,275
Nawiliwili Small Boat Harbor, Kauai, Hawaii Completed 1976 584,513 ° 30,707
Ofu Small Boat Harbor, American Samoa Completed 1976 980,018 1 5,086,765
Pohoiki Bay, Hawaii, Hawaii Completed 1979 432,523 o
Port Allen Harbor, Kauai, Hawaii Completed 1984 752,645 18 3,227,334
Rota Harbor, CNMI Completed 1985 2,000,000 *° 436,200
Saipan Small Boat Harbor, CNMI Deferred 1982 194,000 --
Tau Small Boat Harbor, American Samoa Completed 1985 1,991,569 2 577,411
Waianae Small Boat Harbor, Oahu, Hawaii Completed 1979 1,940,011 # 122,400
Welles Harbor, Midway Island Completed 1950 2,448,056 % 2,111

L Authorized by the Chief of Engineers. In addition, Contributed
Funds of $282,474 for Construction.

2In addition, Contributed Funds of $1,239,364 for Construction.

3 Authorized by the Chief of Engineers. In addition, Contributed
Funds of $86,563 for Construction.

* Authorized by the Chief of Engineers. In addition, Contributed
Funds of $231,437 for Construction.

®In addition, Contributed Funds of $2,402,909 for Construction.

®Authorized by the Chief of Engineers. In addition, Contributed
Funds of $410,077 for Construction and $84,388 for Operation and
Maintenance.

"In addition, Contributed Funds of $630,568 for Construction.
®n addition, Contributed Funds of $201,282 for Construction.
% Authorized by the Chief of Engineers.

1Oln addition, Contributed Funds of $30,200 for Construction.
Yy addition, Contributed Funds of $647,569 for Construction.

12 Abandonment authorized by R & H Act of 1965 (HD 98, 89th
Congress, 1st Session).

Bauthorized by the Chief of Engineers. In addition, Contributed
Funds of $364,757 for Construction.

14In addition, Contributed Funds of $370,845 for Construction.
B addition, Contributed Funds of $223,261 for Construction.

18 Authorized by the Chief of Engineers and completed in November
1974. In addition, Contributed Funds of $405,471 for Construction.

Y7 Authorized by the Chief of Engineers. In addition, Contributed
Funds of $61,953 for Construction.

B addition, Contributed Funds of $200,000 for Construction.

9 Authorized by the Chief of Engineers. In addition, Contributed
Funds of $774,373 for Construction.

2 aythorized by the Chief of Engineers. In addition, Contributed
Funds of $54,034 for Construction.

2 addition, Contributed Funds of $1,791,068 for Construction.
22Completed in 1941 and Maintenance transferred to Department of

Navy.
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REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2004

TABLE 31-D OTHER AUTHORIZED BEACH EROSION CONTROL PROJECTS

For Last Cost to September 2003
Full Report

See Annual Operations and
Project Status Report for: Construction Maintenance
Afono Area and Aoa Area, American Samoa Completed 1978 $ 254,015 ° $
Alii Drive, Hawaii, Hawaii Completed 2000 103,000 16
Asquiroga Bay, Guam Completed 1986 227,181 *
Haleiwa Beach, Oahu, Hawaii Completed 1967 240,148 3
Kaaawa Beach, Oahu, Hawaii Completed 1976 176,488 *
Kapaa Town, Kauai, Hawaii Completed 1977 158,916 5
Kekaha Beach, Kauai, Hawaii Completed 1981 999,996 6
Kihei Beach, Maui, Hawaii Completed 1972 154,313 '
Kualoa Regional Park, Oahu, Hawaii Terminated 1982 355,472 &
Lepua Area, American Samoa Completed 1992 1,706,225 o
Masefau Bay, American Samoa Completed 1992 500,000 2
Matafao Shoreline, American Samoa Completed 1984 225,000 2
Ofu Airstrip, American Samoa Completed 1987 189,500
Pago Pago Airport, American Samoa Completed 1984 174,941 2
Pago Pago to Nuuuli, American Samoa Deferred 1978 394,187 10
Poloa Area, American Samoa Completed 1978 136,040 1
Saipan Beach Road, CNMI Completed 1992 176,000 2
Sand Island, Oahu, Hawaii Completed 1981 301,879 %
Sand Island Shore Protection, Oahu, Hawaii Completed 1992 1,313,400 13
Vatia Area, American Samoa Completed 1978 154,309 14
Waikiki Beach, Oahu, Hawaii Deferred 1979 729,087 183,000

L Authorized by the Chief of Engineers. In addition, $209,549 in
Contributed Funds.

2authorized by the Chief of Engineers.

3In addition, $160,098 in Contributed Funds.

*Authorized by the Chief of Engineers. In addition, $97,075 in
Contributed Funds.

®Authorized by the Chief of Engineers.
Contributed Funds.

®Authorized by the Chief of Engineers.
Contributed funds.

" Authorized by the Chief of Engineers.
Contributed Funds.

8authorized by the Chief of Engineers and terminated in April 1980 as

a Circuit Court ruled sand mining to be illegal. In addition, $177,300
in Contributed Funds.

In addition, $56,916 in
In addition, $1,672,524 in

In addition, $1,672,524 in

% Authorized by the Chief of Engineers. In addition, $485,371 in
Contributed Funds.

10Authorized by the Chief of Engineers. In addition, $312,480 in
Contributed Funds.

Y Authorized by the Chief of Engineers. In addition, $101,547 in
Contributed Funds.

12 Authorized by the Chief of Engineers. In addition, $255,728 in
Contributed Funds.

3 Authorized for construction by Public Law 100D71. In addition,
$1,226,486 in Contributed Funds.

Y authorized by the Chief of Engineers. In addition, $132,075 in
Contributed Funds.

131 addition $82,000 in Advanced Funds and $17,640 in Contributed
Funds.

18 Authorized by the Chief of Engineers. In addition, $126,000 in
Contributed Funds.
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HONOLULU DISTRICT

TABLE 31-E  OTHER AUTHORIZED FLOOD CONTROL PROJECTS

For Last Cost to September 2003
Full Report
See Annual Operations and
Project Status Report for: Construction Maintenance
Alenaio Stream, Hawaii, Hawaii Completed 1997 10,226,000 ' -
Asan Village, Guam Completed 1986 1,275,500
Hanapepe River, Kauai, Hawaii Completed 1967 784,867 ! -
lao Stream, Maui, Hawaii Completed 1985 12,621,108 356,523
Kahawainui Stream, Oahu, Hawaii Completed 1998 4,672,021 2 ---
Kahoma Stream, Maui, Hawaii Completed 1990 10,988,750 °
Kaneohe-Kailua Area, Oahu, Hawaii Completed 1985 25,552,400 *
Kaunakakai Stream, Molokai, Hawaii Completed 1950 73,478 S -
Kawainui Marsh, Oahu, Hawaii Completed 1987 3,714,000 8 -
Kawainui Swamp, Oahu, Hawaii Completed 1967 1,265,567
Kuliouou Stream, Oahu, Hawaii Completed 1971 1,000,000 ©
Namo River, Guam Completed 1982 2,416,314 °
Paauau Stream, Hawaii, Hawaii Completed 1985 1,978,514 -
Wailoa Stream and Tributaries, Hawaii, Hawaii Completed 1966 1,044,888 -
Y1n addition, $11,953 in Contributed Funds. *Authorized by the Chief of Engineers.
ZAuthorized by the Chief of Engineers. In addition, $679,205 ®Authorized by the Chief of Engineers. In addition, $540,335
in Contributed Funds. in Contributed Funds.
3In addition, $645,992 in Contributed Funds. In addition, $4,483,300 in Contributed Funds.
*Includes Non-Federal reimbursement of recreation 8Authorized by the Chief of Engineers. In addition,
construction cost of $5,668,300. In addition, $8,175 in $1,293,000 in Contributed Funds.
Contributed Funds.
TABLE 31-F OTHER AUTHORIZED MULTIPLE PURPOSE
PROJECTS, INCLUDING POWER
For Last Cost to September 2003
Full Report
See Annual Operations and
Project Status Report for: Construction Maintenance
Nanpil River Hydropower, Pohnpei, Completed 1994 $ 8,000,000 $

Federated States of Micronesia
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REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2004

TABLE 31-G DEAUTHORIZED PROJECTS
For Last
Full Report Date Federal Contributed
See Annual and Funds Funds
Project Report for: Authority Expended Expended

Agana River, Guam 1989 April 2002 $ 250,000 $ ---
PL 99-662

Ala Wai Harbor, Oahu, Hawaii 1976 November 1986 40,117
PL 99-662

Coconut Point, Nu’uuli, Tutuiula Island, April 2002 50,000

American Samoa PL99-662

Hana Small Boat Harbor, Maui, Hawaii 1967 November 1977
HD #94-413

Hanalei Small Boat Harbor, Kauai, Hawaii 1967 November 1981 --- -—-
HD #97-59

Hanapepe Bay, Kauai, Hawaii 1965 November 1986 --- -—-
PL 99-662

Heeia—Kea Small Boat Harbor, Oahu, Hawaii 1972 January 1990 1,481 -—-
PL 99-662

Hilo Deep Draft Harbor, Hawaii, Hawaii April 2002 89,000
PL 99-662

Kailua Small Boat Harbor, Oahu, Hawaii 1967 January 1990 ---
PL 99-662

Kaimu Black Sand Beach, Hawaii, Hawaii 1975 July 1981 86,235 -—-
Director of
Civil Works

Kapaakea Homestead Flood Control, 1979 July 1981 221,500 -

Molokai, Hawaii Director of
Civil Works

Kaunakakai Deep Draft Harbor, 1966 January 1990 133,188 292,441

Molokai, Hawaii PL 99-662

Kaunakakai Small Draft Harbor, January 1990 --- ---

Molokai, Hawaii PL 99-662

Kewalo Harbor, Oahu, Hawaii 1976 September 1975 98,800
Director of
Civil Works

Lahaina Small Boat Harbor, Maui, Hawaii 1977 January 1990 186,937 -—-
PL 99-662

Maunalua Bay Small Boat Harbor, 1972 January 1990 30,378 -

Oahu, Hawaii PL 99-662

31-10



TABLE 31-G (Contd.)

DEAUTHORIZED PROJECTS

For Last
Full Report Date Federal Contributed
See Annual and Funds Funds
Project Report for: Authority Expended Expended
Nawiliwili Deep Draft Harbor, Kauai, Hawaii January 1990
PL 99-662
Rainmaker Hotel, American Samoa November 1991
PL 99-662
Reeds Bay Small Boat Harbor, Hawaii, Hawaii 1967 January 1990
PL 99-662
Saipan Harbor, Northern Marianas November 1991
PL 99-662
Talofofo Bay Shore Protection, Guam August 1981 80,764
Director of
Civil Works
Waimea Beach, Kauai, Hawaii November 1986
PL 99-662
Wake Island Harbor, Wake Island 1950 November 1986

PL 99-662

TABLE 31-H INSPECTION OF COMPLETED
NAVIGATION PROJECTS
Location Dates of Inspection

Navigation Projects

Agana Small Boat Harbor, Guam

Agat Small Boat Harbor, Guam

Auasi Small Boat Harbor, American Samoa
Aunuu Small Boat Harbor, American Samoa
Barbers Point Harbor, Oahu, Hawaii

Haleiwa Small Boat Harbor, Oahu, Hawaii
Hilo Harbor, Hawaii, Hawaii

Honokohau Small Boat Harbor, Hawaii, Hawaii
Kahului Deep Draft Harbor, Maui, Hawaii
Kaulapapa Barge Harbor, Molokai, Hawaii
Kawaihae Deep Draft Harbor, Hawaii, Hawaii
Kawaihae Small Boat Harbor, Hawaii, Hawaii
Laupahoehoe Harbor, Hawaii, Hawaii

Manele Small Boat Harbor, Lanai, Hawaii
Nawiliwili Deep Draft Harbor, Kauai, Hawaii
Nawiliwili Small Boat, Kauai, Hawaii

Pohoiki Launch Ramp Facility, Hawaii, Hawaii

January 2004
January 2004
April 2004
April 2004
July 2004
September 2004
May 2004
May 2004
June 2004
October 2003
May 2004
May 2004
May 2004
October 2003
May 2004
May 2004
May 2004
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TABLE 31-H (Contd.) INSPECTION OF COMPLETED
NAVIGATION PROJECTS

Location

Dates of Inspection

Port Allen Harbor, Kauai, Hawaii
Rota Harbor, CNMI
Waianae Small Boat Harbor, Oahu, Hawaii

May 2004
January 2004
September 2004

TABLE 311 INSPECTION OF COMPLETED FLOOD CONTROL
AND BEACH EROSION CONTROL PROJECTS

Location

Dates of Inspection

Flood Control Projects

Alenaio Stream, Hawaii, Hawaii November 2003
Asan River, Guam July 2004
Asan Village, Guam March 2004
lao Stream, Maui, Hawaii October 2003
Kahawainui Stream, Oahu, Hawaii November 2003
Kahoma Stream, Maui, Hawaii October 2003
Kaneohe-Kailua Dam, Oahu, Hawaii November 2003
Kaunakakai Stream, Molokai, Hawaii October 2003
Kawainui Marsh, Oahu, Hawaii November 2003
Kuliouou Stream, Oahu, Hawaii November 2003
Namo River, Guam November 2003
Paauau Stream, Hawaii, Hawaii November 2003
Wailoa Stream, Hawaii, Hawaii November 2003
Beach Erosion Control Projects

Afono Area, American Samoa April 2004
Alii Drive, Hawaii, Hawaii November 2003
Aoa Area, American Samoa April 2004
Asquiroga Bay, Guam March 2004
Kahului Bay, Maui, Hawaii June 2004
Kahului Wastewater Facility Shoreline, Maui, Hawaii June 2004
Kapaa Beach, Kauai, Hawaii May 2004
Kekaha Beach, Kauai, Hawaii May 2004
Kihei Beach, Maui, Hawaii June 2004
Masefau Bay, American Samoa April 2004
Matafao Shoreline, American Samoa April 2004
Pago Pago Airport, American Samoa April 2004
Poloa Area, American Samoa April 2004
Saipan Beach Road, CNMI March 2004
Sand Island, Oahu, Hawaii September 2004
Sand Island State Park, Oahu, Hawaii September 2004
Vatia Area, American Samoa April 2004
TABLE 31-J NAVIGATION ACTIVITIES PURSUANT TO
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SECTION 107, PUBLIC LAW 86-645, AS AMENDED
(PREAUTHORIZATION)

Study Fiscal Year Costs

Apra Small Boat Harbor, Guam 3,942
Aunuu Small Boat Harbor, American Samoa 10,406
Hilo Light Draft Harbor, Hawaii, Hawaii 23
Kahului Small Boat Harbor, Maui, Hawaii 108,652
North Kohala Navigation Improvement, Hawaii, Hawaii 21,561
Kahoolawe Small Boat Harbor, Hawaii 26,958
Outer Cove Marina, CNMI 9,236
Tau Small Boat Harbor, American Samoa 6,327
Western District Small Boat Harbor, American Samoa 11,614
Rota East Harbor, CNMI 262
Coordination Account 16,451

TOTAL $215,432

TABLE 31-K EMERGENCY STREAMBANK AND SHORELINE
PROTECTION ACTIVITIES
PURSUANT TO SECTION 14,
PUBLIC LAW 79-526, AS AMENDED
(PREAUTHORIZATION)

Study Fiscal Year Costs
Hauula Highway, Oahu, Hawaii 82
Kaaawa Highway, Oahu, Hawaii 82
Power Plant Road, Guam 2,149
Punaluu Highway, Oahu, Hawaii 82
South Agat, Guam 7,838
Talofofo Bay, Guam 6
Coordination Account 11,047
TOTAL $21,286
TABLE 31-L BEACH EROSION CONTROL ACTIVITIES

PURSUANT TO SECTION 103
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PUBLIC LAW 87-874, AS AMENDED
(PREAUTHORIZATION)

Study Fiscal Year Costs
Commercial Port Road, CNMI $97,905
F-1 Fuel Pier, Guam 8,092
Inarajan, Guam 524
Leloaloa, American Samoa 147,478
Pago Pago Airport, American Samoa 16,700
Coordination Account 13,268
TOTAL $283,967
TABLE 31-M FLOOD CONTROL ACTIVITIES

PURSUANT TO SECTION 205,
PUBLIC LAW 80-858, AS AMENDED
(PREAUTHORIZATION)

Study Fiscal Year Costs
Fagaalu Stream, American Samoa $5,307
Kapaakea Stream, Molokai, Hawaii 18,529
Keopu-Hienaloli Stream, Hawaii, Hawaii 121,698
Kuliouou Stream, Oahu, Hawaii 9,037
Moanalua Stream, Oahu, Hawaii 18,506
Pago Pago Watershed, American Samoa 7,263
Palai Stream, Hawaii, Hawaii 52,331
Waiakea Stream, Hawaii, Hawaii 64,455
Wailele Stream, Oahu, Hawaii 6,525
Coordination Account 13,859
TOTAL $317,510
TABLE 31-N MODIFICATIONS FOR IMPROVEMENTS

OF ENVIRONMENT PURSUANT TO SECTION 1135
PUBLIC LAW 99-662, AS AMENDED
(PREAUTHORIZATION)

Study Fiscal Year Costs

Kanaha Pond, Maui, Hawaii $100,922
Kawainui Marsh, Oahu, Hawaii 111,810
Kaunakakai Stream, Molokai, Hawaii 85,360
Pelekane Bay, Hawaii, Hawaii 184,003
Preliminary Restoration Plans 4,116
Coordination Account 4,365

TOTAL $490,576
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This District consists of the State of Alaska.

IMPROVEMENTS
Navigation
1. Anchorage Harbor, AK .......cccoooveoees oo, 32-2  22. Inspection of Completed Flood
2. CoOK Inlet, AK .....coe o v 32-2 Control Project ......... coevvs vt v 32-7
3. Chignik Harbor, AK. ...t e 32-2
4. Dillingham Harbor, AK .......ccocoiiiiiiis v 32-2 General Investigations
5. False Pass Harbor, AK .......cccccceeiviiiier e, 32-2
6. HOMeEr HArbor, AK ... ooveeeeeooeeoeeeeoeeeeooeo oo, 32.3 23. Survey§ ............................. IS 32-7
7. Kake Harbor ; AK ... veooeeeeeveoeeeeeeveoeees woeesesesssenns 32-3 24 Collection and Study of Basic Data ...... ................ 32-8
8. Ninilchik Harbor, AK o.....oooveoeeeveoeseeees eoveerreesseeen 32-3  25.Preconstruction Engineering and Design ................. 32-8
0. NOME, AK oo e e, 323 26. Special Projects........coveviiiiiii i 32-8
10. St. George, AK. ... o e 32-4
11. St. Paul Island Harbor, AK .............. ccooccoon. 32-4  Tables
12. Sand Point, AK ..o v s 32-4  Taple 32-A Cost & Financial Statement ... .....ooo......... 32-9
13. Seward, AK ... 32-5  Taple 32-B Authorizing Legislation ........... ooovvvvvevennn. 32-12
14. Sitka Harbor, AK ... oo 32-5 Taple 32-C Other Authorized Navigation Projects ....... 32-15
15. Wrangell Harbor, AK ........cccooviiviiniens v, 32-5 Table 32-D Not Applicable
Table 32-E Other Authorized Flood
Control Projects ......c. veecveveeee cevvvvnennnn 32-16
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. Table 32-G Deauthorized Projects .........c.. wocoeveereenns 32-17
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............... 32-20
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Navigation

1. ANCHORAGE HARBOR, AK

Location. Anchorage is in south-central Alaska on the
southeast shore of Knik Arm, north of Turnagain Arm near its
junction with Cook Inlet. (See NOAA Charts 16660 and
16664.)

Existing project. Provides for dredging along a 3,300 foot
baseline adjacent to the Port of Anchorage dock to a depth of
35 feet below mean lower low water. The tidal range
between mean lower low water and mean higher high water is
29 feet with an extreme range of 41 feet.

Local cooperation. Fully complied with.

Operations during fiscal year. Maintenance dredging by
contract was conducted from June until the end of October. A
total of 2,504,511 cubic yards was removed from the project in
FY 04.

2. COOK INLET NAVIGATION, AK

Location. Southern flank of Knik Arm Shoal about 6 miles
southwest of Anchorage, AK.

Existing project. Navigation channel 310-meters (1,017)
feet wide, 11.5 meters (38-feet) deep, about 3,330-meters
(10,925-feet) long.

Local cooperation. Fully complied with.

Terminal facilities. This project reduces delays for the
container ships that supply cargo for 80 percent of the Alaskan
people.

Operations during fiscal year.  The PCA was executed
on 9 Jan 98. Construction contract was awarded on 2 Dec 98
and was completed in September 2000 for a combined Federal
and Contributed Cost of $10,507,100. A total of 1,459,543
cubic yards were removed in the two seasons of dredging by
Manson Construction.  The sponsor reimbursed the CORPS
10% of the project and the project is now fiscally complete.

3. CHIGNIK HARBOR, AK

Location. The city of Chignik is located on the south side of
the Alaska Peninsula about 450 miles southwest of Anchorage.

Existing project. The city of Chignik is situated on the
south shore of Alaska Peninsula in Southwestern Alaska. It is
an active and growing island port whose economy is heavily
dependent on commercial fishing. The local fleet presently
anchors in the ice free, but inadequately protected harbor or ties

up at the exposed city dock. At present boats are subject to
overcrowding and hazardous mooring conditions between
fishing periods. The anchorage is exposed to all storms from
the southeast clockwise to the northwest. The violent southeast
and northwest storms often damage and sometimes destroy
boats by forcing them ashore or on the exposed rock reefs at
low tides.

Local cooperation. Fully complied with.

Terminal facilities. The authorized project will provide a
protected harbor, which will produce benefits in the form of
reduced boat damage, increased fish harvest, and a harbor of
refuge. The average annual navigation benefits attributable to
the project are currently estimated at $1,695,400.

Operations during fiscal year. A construction contract
was awarded on 20 August 2001 for $6,549,270. Construction
work will continue through Fiscal Year 2005.

4. DILLINGHAM HARBOR, AK

Location. Dillingham Harbor is located at the head of
Nushagak Bay, an arm of Bristol Bay, on the right bank of
Nushagak River, just below its confluence with Wood River;
about 470 miles northeast of Dutch Harbor and 300 miles
southwest of Anchorage. (See NOAA/NOS Chart #16660.)

Existing project. A small-boat basin 230,000 square feet in
area with a depth of +2.0 feet mean lower low water along
Scandinavian Creek with an entrance channel 250 feet long and
40 feet wide in Scandinavian Creek and a rock sill across its
outlet. Tidal range between mean lower low water and mean
higher high water is 19.8 feet. Extreme range is 30 feet.

Local cooperation. Fully complied with.

Terminal facilities. There are four docks at the city of
Dillingham; three privately owned, one owned by the city.
Four publicly owned small boat floats located in the Harbor
basin were installed in June 1982. They are removed before
fall freezeup and replaced each spring.

Operations during fiscal year. Annual maintenance
dredging was carried out by Nehalem River Dredging in June
with the removal of 90,000 cubic yards. This was year 2 of a 3-
year continuing contract.

5. FALSE PASS, AK

Location. False Pass is a small community located on the
east side of Unimak Island, which is the east end of the
Aleutian Island chain in Southwest Alaska. False Pass is
approximately 700 air miles from Anchorage.

Existing project. The recommended plan will
accommodate a fleet of 88 vessels in a 5.2-acre basin protected
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by two rubble-mound breakwaters, 1,300 feet and 600 feet in
length. The project will require dredging of the inner basin and
the entrance channel. Plans and specifications are being
completed for construction in Fiscal Year 2004. The PCA was
executed and real estate acquisition initiated on 4 May 2004.

Local cooperation. Fully complied with.

Operation during fiscal year. The feasibility study was
initiated in 1999. The project was authorized in the Water and
Resources Development Act of 2000. A limited reevaluation
report is currently being developed.

6. HOMER HARBOR, AK

Location. In Kachemak Bay, on the Kenai Peninsula, 152
miles by water, southwest of Anchorage. The harbor site is
near the extremity of Homer Spit, a narrow extension of land
protruding southeasterly some 4.5 miles into the bay. (See
NOAA/NOS Chart #16645.)

Existing Project. Provides for a sheltered small-boat
harbor about 50 acres in area near the terminus of Homer
Spit. Project depth varies from 10 feet mean lower low water
in the west end of the harbor to 20 feet below mean lower low
water in the entrance channel and the east end. The entrance
channel is protected by a main rock breakwater 1,018 feet
long and secondary rock breakwater 238 feet long. Tidal
range between mean lower low and mean higher high water is
18.1 feet, with an extreme range of 30.4 feet.

Operation during fiscal year. Annual maintenance
dredging was carried out by Portable Hydraulic Dredging in
September with the removal of approximately 7,829 cubic
yards.

7. KAKE HARBOR, AK

Location. Kake, a community of 700, is located in
Southeastern Alaska about 40 miles west of Petersburg and 800
miles northwest of Seattle.

Existing project. Commercial fishing and logging are the
primary industries in the area. A feasibility report was
completed in 1968, and the recommended project was
authorized for construction. The completed project includes a
rubblemound breakwater at the Portage Cove site. The city of
Kake is the local sponsor, with financial support from the State.

Local cooperation. A Project Cooperation Agreement was
signed on 26 Nov 1997.

Operation during fiscal year. Construction contract was
awarded on 29 April 1998 to Kake Tribal Logging & Timber
Corporation for $14,554,257. The breakwater was physically
completed in October 2000 at a total cost of $15,825,588.

8. NINILCHIK HARBOR, AK

Location. Ninilchik Harbor is located at the mouth of
Ninilchik River in Cook Inlet, at the villiage of Ninilchik.
The community of Ninilchik, AK is about 40 miles upcoast
from Homer and 112 miles southwest of Anchorage. (See
NOAA/NOS Chart #16640.)

Existing project. A small-boat basin 400 feet long by 150
feet wide is dredged to an elevation of 2 feet above mean
lower low water, with an approach channel 400 feet long and
50 feet wide dredged to an elevation of 9 feet above mean
lower low water; protected by two rock jetties, and beach
protection were accomplished in 1967 and 1969. Range
between mean lower low water and mean higher high water is
19.1 feet, with an extreme range of 29.3 feet.

Local cooperation. Fully complied with.

Operation during fiscal year. Annual maintenance
dredging was carried out by Portable Hydraulic Dredging in
May with the removal of 9,856 cubic yards. This was year 2 of
a 2-year continuing contract.

9. NOME HARBOR, AK

Location. Nome Harbor is located at the mouth of the
Snake River at the city of Nome, AK, on the northerly shore of
Norton Sound, an arm of the Bering Sea. It is a shallow open
roadstead, 581 nautical miles north of Dutch Harbor and 545 air
miles northwest of Anchorage. (See NOAA/NOS Chart
#16206.)

Existing project. The federal navigation project, at 8 feet
below mean lower low water, consists of a dogleg entrance
channel 75 feet wide by 1550 feet long running form Norton
Sound to a turning basin 250 feet wide by 600 feet long, located
at the confluence of the Snake River with Dry and Bourbon
Creeks. The entrance is flanked to seaward by a 400 foot
eastern jetty and a 240 foot western jetty and is further
protected through its length by a steel sheet pile revetment on
both sides. The eastern waterfront is protected by a 3350-foot
long seawall that extends from the eastern jetty. Range
between mean lower low water and mean higher high water is
1.6 feet and extreme tidal range is 7.5 feet, but water levels are
influenced more by wind than tide. Levels of 5 feet below mean
lower low water have been observed during offshore winds,
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and a level of 14 feet above mean lower low water has been
observed during a southerly storm.

Local cooperation. Fully complied with.

Terminal facilities. Cargo and passengers from ocean
vessels are lightered to and from shore, a distance of about 2
miles. Traffic enters the dredged channel and is handled over
revetment, where a lighterage company has transfer facilities
that are open to the public. Facilities are considered inadequate
for existing commerce. In July 1984, the city of Nome received
Department of Army authorization (permit) to construct a
3,600-foot gravel filled causeway. Construction of the
causeway began in July 1985. Due to lack of complete
funding, the length of the causeway was shortened to 2,700
feet. Construction was completed in May 1987. Use of this
causeway for off-loading petroleum products was delayed until
the September 1987 arrival of a required berthing barge.

Operations during fiscal year. Received authorization for
a project consisting of a harbor complex that includes a new
breakwater that protects the existing causeway docks. Provides
for a new entrance to the existing small boat harbor and a
sediment management scheme to keep the channel open. Initial
Construction funds were appropriated in FY 2001. PCA was
executed 28 May 2002 and construction contract awarded to
Kiewit-Manson on 30-Sep-03 for $42,167,500. Construction
continued through FY 2004.

Annual maintenance dredging was carried out in the outer
portion of the entrance channel in June with the removal of
6,500 cubic yards. The work was accomplished by Portable
Hydraulic Dredging of Portland, Oregon.

10. ST. GEORGE, AK

Location. City of St. George is located on St. George
Island, the southernmost island of the Pribilof Islands, near the
edge of the southwest Bering Sea shelf.

Existing Project. The project was authorized in the Energy
and Water Development Appropriations Act of 1993, P.L. 102-
377. The work consists of excavating the St. George Harbor
entrance channel to 20 feet below mean lower low water in
accordance with cost-sharing provisions in P.L. 99-662.

Local Cooperation. A portion of the project was done by
the Local Sponsor under Section 215, P.L. 90-483 with
reimbursement to the Local Sponsor by the Government for its
share on completion.

Operations during fiscal year. The Local Sponsor
completed the portion of the project under the Section 215
agreement. A limited reevaluation report was completed and
indicates insufficient benefits to justify removal of pinnacles.

11. ST. PAUL HARBOR, AK

Location. St. Paul Island Harbor is located on the shore of
Village Cove, the southern side of St. Paul Island, the largest
and most populated island of the Pribilof group in the central
southeast Bering Sea .

Local Cooperation. A Project Cooperation Agreement was
executed on November 24, 1998.

Operations during fiscal year. Congress authorized
improvements to the breakwater, the entrance channel, and the
maneuvering area in WRDA of 1996. The construction
contract for Phase | to build the three underwater reefs was
awarded 19 March 1999 for $10,411,000 and completed in
August 2001. A severe scour at the toe of the main breakwater
was identified in the spring of 2001. The Phase | contract was
modified to repair the scour, but the contractor was able to
complete a small portion of the repair at a cost of approximately
$8 million. The Phase Il construction contract for dredging the
harbor was awarded to Kelly Ryan Construction on 27-June-
2003 for $26,279,960 and is scheduled for completion in 2006.

A small boat harbor was authorized in WRDA 99 and it will be
in a Phase 111 construction contract.

12. SAND POINT, AK

Location. Sand Point is a commercial fishing community on
the Pacific coast off the southwestern Alaska Peninsula. Sand
Point is about 570 air miles southwest of Anchorage and about
midway between Kodiak and Dutch Harbor. The harbor
provides close access to one of the State’s most productive
fishing areas. For the past few years, the population has been
stable at around 1,000. The economy is based wholly on
commercial fishing.

The harbor currently provides no permanent protected moorage
for vessels larger than 80 feet. In recent years, the fleet
operating in the Bering Sea/Aleutian Island area, made up
primarily of vessels ranging from 80 to 160 feet, has grown
significantly. Skippers fishing in the Sand Point area currently
travel long distances to secure protected moorage.

Existing project. The authorized harbor improvements at
Sand Point consist of construction of a 570-foot and 370-foot
breakwater from shore to form the basin and entrance channel
of the new harbor. The crest height of the rubblemound
breakwaters would +16 ft MLLW. The breakwaters would be
designed to withstand the forces of a 6.6 foot wave. The
entrance channel would be dredged to —18 ft MLLW, it would

32-4



ALASKA DISTRICT

be 120 feet wide to allow one-way traffic of vessels 150 feet in
length with a 34-foot beam and 10.5 foot draft. The mooring
basin would be dredged to a depth of -17 ft MLLW and would
provide room for 37 vessels.

Local cooperation. PCA was executed 17 Nov 2004.

Operations during the fiscal year. Project was authorized
in WRDA 1999. Plans and specifications are being developed
and Steller Eider surveys are conducted every winter.

13. SEWARD HARBOR, AK

Location. Seward, located on the Kenai Peninsula is about
125 miles south of Anchorage, Alaska by road. The town is
located at the northern end of Resurrection Bay off the Gulf of
Alaska and can be reached by air, sea, rail, and road. It lies at
about 60 degrees 6 minutes N Latitude and 149 degrees 2
minutes W longitude.

Existing Project. The current harbor is filled to capacity
with a waiting list of more than 330 boats. The project will
expand the existing harbor eastward and accommodate 339
additional vessels and cost $11,930,000.

Local cooperation. PCA was executed 13 Jun 2003.

Operations during the fiscal year.  Expansion of the
harbor was authorized in WRDA of 1999. The construction
contract was awarded 3-Feb-2004 and is scheduled for
completion in 2005.

14. SITKA HARBOR, AK

Location. The city of Sitka is located in southeastern
Alaska, about 95 miles south-west of Juneau. It is situated on
the western coast of 1,600 square mile Baranof Island. Sitka is
about 20 miles from the open Pacific Ocean on the east side of
Sitka Sound

Existing project. The project consists of three rubblemound
breakwaters constructed across the northern end of the western
anchorage, and inner harbor facility placed adjacent to
Thomsen Harbor. This project created a large protected harbor
in which moorage basins could be developed using minimal or
no wave protection structures. The three breakwaters are 480
feet, 1,200 feet, and 320 feet long. Navigation openings in the
breakwater 325 feet and 190 feet wide at the design depth, are
located at natural channels where water depths are 50 to 55 feet
at mean lower low water. Two gaps allow for vessel traffic
separation, which may be particularly important when log rafts
or barges are being towed through the western anchorage. The

two breakwaters forming the southern opening overlap to
minimize ocean swell in Thomsen Harbor. The breakwaters are
placed directly on the submerged rock reefs forming the
northern boundary of western anchorage .

Local cooperation.  The Project Cooperation Agreement
was executed 7 December 1993.

Operations during the fiscal year. The Channel Rock
Breakwaters were physically completed in 1995. During
construction 192,318 cubic yards of core rock, 65,330 cubic
yards of secondary rock, 52,867 cubic yards of armor stone
were placed. Construction was completed in June 1996. A
study on the breakwater effect pm the herring population was
completed in 1998 and showed no ill effects on the fish
population.

15. WRANGELL HARBOR, AK

Location. Wrangell Harbor is located on the northwest side
of Wrangell Island, 824 miles from Seattle and 160 miles from
Juneau. (See U.S. Coast and Geodetic Survey Charts Nos.
8164, 8161, and 8201.)

Existing project. The project consists of a rubblemound
breakwater 300 feet long to protect the southern portion of the
outer harbor; a mooring basin 600 feet long, 400 feet wide, and
10 feet deep below mean lower low water within the protected
area; an inner basin in the tide flat area east of Shakes Island,
325 feet wide and 550 feet long; a connecting channel 120 feet
wide and approximately 530 feet long; a connecting channel
120 feet wide and approximately 530 feet long from the outer
mooring basin all at a depth of 10 feet at mean lower low water;
and construction of a rock mound breakwater 320 feet long on
the reef north of Shakes Island. The range between mean lower
low water and mean higher high water is 15.7 feet. The extreme
tidal range is 26 feet. Heavy swells, dangerous to small fishing
boats, are caused by the wind, which causes an additional rise
of about one foot.

Construction of the breakwater north of Shakes Island was
placed on inactive status as material to be used from the inner
basin was unsuitable and the breakwater considered
unnecessary for safe moorage of vessels. The cost of this
portion was last revised in 1956 and estimated to be $6,500.
(See table 40-B for authorizing legislation.)

The Heritage Harbor was authorized to be built in the Cemetery
Point site in WRDA 99. This project will consist of two
breakwaters and dredging an entrance channel and inner harbor
area.
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Local cooperation. The Project Cooperation Agreement
was executed on 7 Mar 2003.

Terminal facilities. There are eight wharves and floats in
Wrangell Harbor. Two privately owned wharves serving
general cargo and passenger terminals, one of which includes a
cold storage facility, are open for public use. The remaining
wharves serve various industrial purposes. One of the floats is
publicly owned and is open for public use for mooring and
servicing of small craft, and two privately owned floats serve
oil-handling facilities.

Operations during fiscal year. A feasibility study for a
new harbor was initiated in FY 97 and the project was
authorized in WRDA 99. The PCA was executed on 7-March-
2003 and the construction contract awarded to Kiewit Pacific
Company on 11-July-2003 for $13,841,550. The contract is
scheduled to be completed in 2005.

Flood Control

16. BETHEL BANK STABILIZATION, AK

Location. Bethel, AK is located in southwestern Alaska on
the north bank of the Kuskokwim River 400 miles west of
Anchorage.

Existing project. The project consists of rock riprap toe
protection to be installed on the unprotected riverbank and at
locations where existing city construction bulkheads are
threatened by erosion. This includes 4,000 feet of unprotected
riverbank and 4,200 feet of previously installed bulkheads. The
construction contract was awarded on 26 May 1995.
Emergency erosion protection for the Bethel Cargo Dock and
the Mission Road Bulkhead began in July 1995 and continued
through FY 1995 due to accelerated erosion that accumulated
after spring runoff.

Location cooperation. A Project Cooperation Agreement
was signed on 3 March 1994,

Terminal facilities. The POL tank farm is situated at the
downstream end of the project and the city's general cargo dock
is at the upstream end of the project.

Operations during fiscal year. The project was physically
complete in September 1997. . The total project cost was
$24,000,000 of which Bethel contributed $6,000,000. Credit
for land and rights of way is pending. An FYO01 Congressional
Add authorized and directed the Corps to extend the existing
project an additional 1,200 feet upstream. A post authorization
letter report was completed and approved in FY02. A
construction contract will be awarded as soon as the city
completes real estate acquisition.

17. CHENA RIVER LAKES, AK

Background. For details, see Annual Report for FYQO.

Operations during fiscal year. No flood or high water
events necessitating the operation of Moose Creek Dam
occurred. A peak flow of 6700 cubic feet per second, well
below the dam’s operating threshold, was recorded during the
Spring breakup on 8 May 04. A record nine million acres of
land were burned in Alaska by wildland fires, including a yet
undetermined amount of land within the Chena watershed. At
least two of the Chena Project’s remote weather recording sites
sustained major fire damage. The Project’s first remote dam
camera went online during the reporting year and became a
popular educational tool for the community and others by
providing real time images of the river. The Project conducted
its second annual Mayor’s Day visit to acquaint local mayors
and government officials with the Project. A “load moment
indicator” was procured for the Project’s 90-ton crane to
accurately measure loads being picked by the crane during
debris bailing operations.

18. DILLINGHAM EMERGENCY BANK
STABILIZATION

Location. Dillingham is located 350 miles southwest of
Anchorage, Alaska.  The project is located along the
southeastern edge of Dillingham adjacent to the Nushagak
River. Erosion of the toe of the bluff in this area was
endangering critical utilities and numerous buildings and
homes. Erosion at the west entrance to the harbor is
endangering the facilities and vessels.

Existing project.  The authorized project consists of a
1,600-foot long steel sheet pile bulkhead along the toe of the
bluff from the Dillingham City Cargo dock to Snag Point. An
additional 600 feet of bulkhead with riprap revetment was
constructed at the east side of the entrance to the harbor. The
sheet pile wall was constructed to an elevation of 28 feet
MLLW. Mitigation measures including emergency access
ladders and eyebolts for anchoring set nets used for by
subsistence fishermen are included in the project. The
authorized project also includes extending the sheet pile wall at
the west entrance to the harbor. Designs for extending the wall
are being evaluated.

Local cooperation. A Project Cooperation Agreement with
the City of Dillingham Alaska was signed in January 1998 and
will be amended to incorporate the extension of the sheet pile
wall at the west entrance to the harbor.

Terminal Facilities. Dillingham has a general cargo dock
and a fuel facility adjacent to the authorized project.
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Operations during fiscal year. Extension of the project to
the west entrance to the harbor was directed in the FY 2001
Appropriation Conference Report. A decision document is
being developed to identify the scope and cost of the extension
prior to preparing a PCA.

19. GALENA EMERGENCY BANK
STABILIZATION

Location. Galena is located on the north bank of the
Yukon River, 45 miles east of Nulato and 270 air miles west of
Fairbanks.

Existing project. The project consists of a rock
revetment along the Yukon River to protect the City of
Galena from river erosion. In 1987, the Corps of Engineers
constructed 1300 feet of riprap revetment protection along the
river. The project is currently being out-flanked at the ends
of the revetment by the river erosion. Approximately 1600
feet of additional revetment protection is required. Continued
erosion and yearly ice breakups along the Yukon river are
causing imminent danger to local facilities. Vital facilities,
including barge facilities, utilities, and roads are in potential
danger of being destroyed in the next year or two. Immediate
action to protect these facilities is recommended because
erosion is advancing at a accelerated pace in one area.

Local cooperation. The sponsor, the City of Galena
supports the project. A post authorization letter report was
completed and approved in FY-03. The PCA was executed 6
Aug 2003.

Operations during fiscal year. A construction contract
was awarded 23 June 2004.

20. KAKE DAM

Location. The city of Kake is located in southeast Alaska
on the northwest shore of Kupreanof Island and has a
population of approximately 700 residents, about 95 percent
of which are Alaska natives. It is a Tlingit village with a
fishing, logging, and subsistence lifestyle.

Existing project. Project is to construct a replacement
dam on Gunnuk Creek in Kake, AK to provide drinking water
and hydroelectricity. The recommended plan calls for
construction of a gravity concrete dam approx. 53 feet
upstream from the previous dam, covering an area about
4,750 ft?, and a spillway height of 23 feet.

Local cooperation. PCA was executed 3 September 2004.
Construction, General funds will be reprogrammed within
available funds into the project. A letter report is being
prepared, which will include required formulation, economic,
engineering, design, cost estimates, and environmental
documentation. The hydroelectric segment will be evaluated
and, if warranted, FERC licensing procedures initiated. Plans
and specifications are being prepared. The project will be
100 percent federally funded with the Sponsor providing all
of the necessary LERRD. The project will be turned over to
the City of Kake for operation and maintenance after
construction completion.

Operations during fiscal year. The plans and specs were
completed in FY-04.

21. FLOOD CONTROL WORK UNDER
SPECIAL AUTHORIZATION

Emergency flood control activities--repair, flood fighting,
and rescue work (Public Law 99, 84th Congress, and
antecedent legislation).

Federal costs for the fiscal year were $895,030 for disaster
preparedness, and field investigations.

22. INSPECTION OF COMPLETED FLOOD
CONTROL PROJECTS

Inspections were made of the following flood control works:
Bethel Bank Stabilization at Bethel; Deering Streambank
Protection at Deering; Metlakatla Erosion Protection at
Metlakatla; Homer Spit Revetments at Homer; Tanana River
Levee at Fairbanks, Talkeetna River at Talkeetna; Lowell Creek
at Seward; Klutina River at Copper Center; Skagway River at
Skagway; Gold Creek at Juneau; and Emmonak Streambank
Protection on the Yukon River at Emmonak. An inspection
was made of the shore protection works at Nome.

GENERAL INVESTIGATION

23. SURVEYS

Fiscal year costs were $3,994,807 of which $2,355,167 was
for navigation studies, $75,617 for flood damage prevention
studies, $1,057,248 for shoreline protection studies, $243,029
for special studies, $44,630 for watershed comprehensive
studies, $70,711 for miscellaneous studies, and $148,400 for
coordination studies with other agencies. In addition
contributed funds in the amount of $1,384,749 were expended
for General Investigation’s Feasibility Studies: $41,470 for
Port Lions, $95,262 for Valdez, $17,073 for Haines, $871,952
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for Barrow, $254,563 for Unalaska, $73,999 for Unalakleet,
and $30,024 for PAS-Planning Assistance to States.

24. COLLECTION AND STUDY OF BASIC
DATA

Technical assistance, information, flood plain management
guidance, and other flood plain management services have been
provided to military and nonmilitary Federal agencies, local
communities, state agencies, Architectural Engineering firms,
lending institutions, and private individuals at a fiscal year cost
of $316,859.

Fiscal year costs for Hydrologic Studies were $12,000.

25. PRECONSTRUCTION ENGINEERING
AND DESIGN

Fiscal year costs were $118,420 for Haines Harbor.

26. SPECIAL PROJECTS

Alaska Environmental — Coordination with multiple State and
Federal agencies on design consideration has been provided to
the City of Buckland on its water and sewer project. The
design is scheduled for construction start in 2006. FYO04 costs
were $45,623.
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TABLE 32-A COST AND FINANCIAL STATEMENT
See
Section Total to
In Text Project Funding FY 01 FY 02 FY 03 FY 04 30 Sep 04
1. Anchorage Harbor, AK 'IZl\ew Work 533.235
pprop.
Cost 533,235
Maint. 3,414,043 3,602,447 6,317,923 12,874,000 67,633,569
A 3,058,210 3,401,411 5,768,401 13,950,612 67,586,746
pprop.
Cost
(Contrib. Funds) New Work
gggt"'b' 638,000
638,000
2. Cook Inlet New Work
Navigation, AK Approp. 230,030 -443,466 8,057,928
Cost 284,402 -443,216 7,844,493
Maint. 131,730 429,000 560,730
Approp. 131,730 403,911 535,641
Cost
(Contrib. Funds) New Work
Approp. 547,027 45,915 3,389,973
Cost 443,273 2,295,918
3. Chignik Harbor, AK New Work
Approp. 299,000 4,229,075 444,000 1,150,000 6,741,774
Cost 264,664 4,001,240 -7,554 1,833,492 6,714,414
Maint.
Approp.
(Contrib. Funds) Cost
New Work
Approp. 100,000 895,000 1,087,660
Cost. 527,294 416,804 1,035,356
4, Dillingham Harbor, AK New Work
Approp.
Cost
Maint. 727,510 996,741 601,714 694,000 14,198,175
Approp. 724,148 809,148 759,947 695,936 14,181,994
(Contrib. Funds) Cost
New Work
Approp.
Cost.
5. False Pass Harbor, AK
":g‘s’rg’g.ork -10000 180,000  -35,000 515,000
Cost 46,436 587 58,790 82,178 508,425
(Contrib. Funds) x;‘évrg’gf’rk -6,957 300,156
Cost -4,698 238,262
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TABLE 32-A COST AND FINANCIAL STATEMENT

(Continued)

See
Section
In Text Project

6. Homer Harbor, AK

7. Kake Harbor, AK

(Contrib. Funds)

8. Ninilchik Harbor, AK

9. Nome Harbor, AK

(Contributed Funds)

10. St. George, AK

(Contrib. Funds)

11. St. Paul Harbor, AK

(Contrib. Funds)

Funding

New Work
Approp.
Cost
Maint.
Approp.
Cost
Rehab.
Contrib.
Cost

New Work
Approp.
Cost
Maint.
Approp.
Cost

New Work
Approp.
Cost
Maint.
Approp.
Cost

New Work
Approp.
Cost
Maint
Approp.
Cost
Approp.
Costs

New Work
Approp.
Cost

New Work
Approp.
Cost

New Work
Approp.
Cost
Maint.
Approp.
Cost

New Work
Approp.
Cost.

FY 01

185,937
187,087

803,000
1,035,450

384,000
258,752

177,914
178,725

308,000
191,111

460,130
460,501

4,611,000
4,747,508

-10

195,321
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FY 02

351,891
346,647

-338,115
-338,115

384,000

193,329
193,329

105,000
138,949

311,604

311,604

-98,061

7,153,000
7,179,794

1,400,000
2,598,129

FY 03

398,611
403,324

228,461
228,461

385,000
248,183

673,827
669,948

59,860

395,000
500,404

11,000

FY 04

353,000
352,548

223,000
222,964

18,670,416
18,821,905

493,000
370,415
1,771,398
1,569,871

70,415

17,062,584
17,098,398

586,000
596,334

1,400,000
1,401,538

Total to
30 Sep 04

3,512,350
3,512,350

7,477,010
7,156,199

67,974
67,974

15,198,543
15,194,674

1,971,000
1,971,000

428,720
428,720

6,520,253
6,520,416

21,794,886
21,745,655

14,138,175
14,092,297
2,026,441

1,706,714

7,059,860
5,097,597

2,905,939
2,777,682
51,508,784
50,919,853

1,022,464
1,021,798

4,619,836
4,620,348
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TABLE 32-A COST AND FINANCIAL STATEMENT
(Continued)

See
Section
In Text Project Funding FY 01 FY 02 FY 03 FY 04

12. Sand Point New Work
Approp.
Cost

New Work
Approp.
Cost

308,000 73,000
104,580 203,800

(Contrib. Funds)

13. Seward Harbor New Work
Approp. 1,000,000 4,000 2,373,000
Cost 44 517 218,246 3,102,614
(Contributed Funds) New Work
Approp. 9,692
Cost 56,697

14. ;
Sitka Harbor, AK New Work 63,000

éppmp' 28,783
ost

(Contributed Funds) Approp. -344,985

Cost

New Work

Approp. 215,000 339,000 6,378,317
Cost 158,060 340,000 6,371,342
Maint.

Approp. -1,077 75,000
Cost 10,191
New Work

Approp. -8,573

Cost -4,999

15. Wrangell Harbor, AK

(Contrib. Funds)

16. Bethel Bank Stabilization New Work
Approp.
Cost
(Contributed Funds) New Work
Approp.
Cost
Chena River Lakes, AK New Work
Approp. 15,000 2,000 0 55,000
Cost 18,882 2,022 0 20,031
Maint.
Approp. 1,296,335 1,594,150 1,742,314 1,332,000
Cost 1,301,289 1,504,217 1,648,421 1,464,501
(Contributed Funds) Approp
Costs
18. Dillingham Emergency New Work
Bank Stabilization Approp. 350,000 565,000 331,000 240,000
Cost 155,795 738,021 202,227 360,720

350,000 163,000 -4,000 -50,000
257,704 195,802 40,560 51,195

17.

19 Galena Emergency Bank New Work
' Stabilization Approp. 2,994,000 0 2,983,000
Cost 81,289 154,398 132,493 1,408,481
20. Kake Dam, AK New Work
Approp. 629,000 650,915 631,000 140,000
Cost 403,000 809,879 490,000 281,249
(Contrib. Funds) Maint.
Approp
Cost
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Total to
30 Sep 04

381,000
308,380

3,377,000
3,365,377

92,142
66,644

6,702,144
6,598,063

893,415
1,240,519

6,932,317
6,869,402

73,923
10,191

-8,573
-4,999

19,943,854
19,806,699

4,690,000
4,276,768

214,118,928
214,074,165

24,814,096
22,779,920
2,194,300
2,157,929

6,168,515
6,097,800

5,977,000
1,776,661

2,050,915
1,984,128
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Table 32-B AUTHORIZING LEGISLATION
See Date
Section Authorizing
in Text Act Project and Work Authorized Documents
1. ANCHORAGE HARBOR, AK
Jul. 3, 1958 Deep winter harbor, adjacent to docks, dredge to 35 feet
below mean lower low water, protected by two jetties.* H.Doc. 34, 85th Cong., 1st Sess.?
Oct. 22, 1976 Extension of project limits. P.L. 94-587
3. COOK INLET NAVIGATION, AK
Oct. 12, 1996 Deepen the entrance channel to -30 feet. Enlarge and deepen the Section 101(b)(2), Water Resources
maneuvering basin to -29.0 feet with an area of 415 by 830 feet. Development Act of 1996.
Wave spending beach to +4 feet. Three offshore reefs each, Energy and Water Development
1,300 feet long, constructed to a depth of —12 feet. Wave energy  appropriations Act, 1999.
channel 100 feet wide with bottom elevation of +2 feet.
P.L. 105-245.
3. CHIGNIK HARBOR, AK
Oct. 12, 1996 Deepen the entrance channel to -30 feet. Enlarge and deepen the P.L. 104-303, Water Resources
maneuvering basin to -29.0 feet with an area of 415 by 830 feet. Development Act of 1996.
Wave spending beach to +4 feet. Three offshore reefs each, FY 1999 Congressional Add
1,300 feet long, constructed to a depth of —12 feet. Wave energy
channel 100 feet wide with bottom elevation of +2 feet.
4. DILLINGHAM HARBOR, AK
Jul. 3, 1958 Basin 230,000 square feet in area with depth of 2 feet above H. Doc. 390, 84th Cong., 2d Sess.
MLLW along Scandinavian Creek, with entrance channel 1,100
feet long and 40 feet wide.
5.
Oct. 31, 2000 FALSE PASS HARBOR, AK House Report 106-1020,
Dredging of the inner basin and the entrance channel to Section 101 (b)(1) (2),
accommodate a fleet of 88 vessels in a 5.2 acre basin protected by Water Resources Development
two rubble-mound breakwaters, 1,300 feet and 600 feet in length. Act of 2000, 106" Congress
6. HOMER HARBOR, AK 2
Jul. 2. 1958 Basin 2.7 acres in area with depth of 12 feet below mean lower H.Doc. 34, 85th Cong., 1t Sess.
ul- <, low water, and rock breakwater 1,260 feet long. P L. 88-451
Aug. 19, 1964 Relocation and rehabilitation of project destroyed by e
ug. 13, March 27, 1964 earthquake, by construction of basin 10
acres in area with 12-foot depth over 2.75 acres and 15-foot depth
over 7.25 acres protected by rock breakwaters, 1,018 feet and 238
feet long.
Section 107, P.L. 86-645
Increased width and depth of entrance channel and an enlarged Authorized by Chief of Engineers,
Jul. 14, 1960 staging area. Basin enlarged from 16.5 to 50 acres. Nov. 13, 1981
7. Aug. 13, 1968 KAKE HARBOR, AK
Provides for a 1,580 foot long west breakwater and a 900 foot S. Doc. 249, 75th Cong., 1st Sess.
long south breakwater enclosing a 7 acre berthing area at -15 feet
MLLW.
8. Jul. 3, 1958 NINILCHIK HARBOR, AK

Basin 320 feet long by 150 feet wide with depth of 2 feet above
mean lower low water, approach channel 400 feet long and 50
feet wide with depth of 9 feet above mean lower low water,
protected by 410 foot jetty.
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Table 32-B AUTHORIZING LEGISLATION
(Continued)

See Date

Section Authorizing

in Text Act Project and Work Authorized Documents

2

9 Aug. 8, 1917 NOME HARBOR, AK H.Doc. 1932, 64th Cong., 1st Sess.
Two jetties, easterly 335 feet and westerly 460 feet long re-

Aug. 30, 1935 vetment, channel and basin 200 feet wide and 250 feet long. H'ng' 404, 7dls|_t| ang., éd Ses.it.,
Extension of the jetties and enlarging basin to 250 feet wide and and RIVers and Harbors Lommittee
600 feet long.® Doc. 38, 73d (;ong., 2d $ess.

Jun. 16, 1948 Reports of Chief of Engineers
Seawall dated March 8, 1948

Report of Chief of Engineers as
Aug 17, 1999 N . oN Harbor: 2.986 feet lond breakwater: 230 amended, dated August 2, 1999.
ew entrance to Nome Harbor; 2, eet long breakwater; .

feet long causeway spur; 3,450 feet long entrance channel with \S/\sgttzle?T?iggu(r?e(g)e’vpelllablrr?:r;fict of
depth to 22 feet; sediment traps and causeway bridge. 1999, 106th Cong.

10. ST. GEORGE, AK

Nov. 17, 1986 Dredging the maneuvering area from an average depth of 3 feet Section 107 of The Rivers and Harbors
above mean lower low water to 18 feet below mean lower low Act of 1960, Public Law
water and dredging the entrance channel from an average depth of ~ 86-645, as amended
14 feet below mean lower low water to 20 feet below mean lower
low water.
11, Nov. 17, 1986 ST. PAUL HARBOR, AK _
Add 1,050 feet of breakwater at existing crest height, 37 below Section 202, P.L. 99-662
feet mean lower low water and 1,000 feet long with a crest height
Oct. 12. 1996 of 18 above mean lower low water.
Deepen the entrance channel to -30 feet. Enlarge and deepen the Section 101(b)(3), P.L. 104-303
maneuvering basin to -29.0 feet with an area of 415 by 830 feet. '
Wave spending beach to +4 feet. Three offshore reefs each, 1,300  YVater Resources Development Act of
Aug 17, 1999 feet long, constructed to a depth of —12 feet. Wave energy 1996.
’ channel 100 feet wide with bottom elevation of +2 feet. Section 302, P.L. 106-53
Added small boat harbor with entrance channel and maneuvering Water Resource Development Act of
area to —~20MLLW and appropriate wave protection features. 1999, 106th Cong.

12. Aug 17, 1999 SAND POINT HARBOR, AK Section 101 (a) (3), P.L. 106-53
Construct a mooring basin adjacent and south of the existing Water Resource Development Act of
harbor. It incorporates the southern breakwater and causeway to 1999, 106th Cong.
the city dock by extending the existing breakwater.

13. Aug 17, 1999 SEWARD HARBOR, AK Section 101 (a) (3), P.L. 106-53Water
Provide more moorage space. Project would accommodate 339 ?gg?hurge Development Act of 1999,
additional vessels. ong.

Water Resources Development Act of

14 Oct 31, 1992 SITKAHARBOR, AK 1992, H. Doc. 103-37, 103 Cong., 1
Boat harbor consisting of 3 rubblemound breakwaters. Sess.

15. Sep. 22,1922 WRANGELL HARBOR, AK Breakwater 300 feet long to H Doc. 161 67th Cona.. 2d Sess

Aua. 30. 1935 protect southern portion of harbor. Mooring basin 600 feet long, A ' g- '
g. 5%, 400 feet wide, and 10 feet deep. Inner basin and connecting
Mar. 2, 1945 - . . H.Doc. 202, 72nd Cong., 1st Sess.
channel from the existing mooring basin, both 10 feet deep at H Doc. 284 76th Cond.. 1st Sess
Aug 17, 1999 mean lower low water, and breakwater 320 feet long on the reef e g '

north of Snakes Island. Project for navigation, Heritage Harbor,
AK
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Table 32-B AUTHORIZING LEGISLATION
(Continued)

See Date

Section Authorizing

in Text Act Project and Work Authorized Documents

15. Nov. 17, 1986 BETHEL BANK STABILIZATION, AK Section 202, P.L. 99-662
Streambank protection by placing riprap along 8,500 feet of river- .
bank.

16. Aug. 13, 1968 CHENA RIVER LAKES, AK
Provides for construction of a dam and floodway for the Chena H. Doc. 148, 90th Cong., 2nd Sess.
River (17 miles east of Fairbanks) for a dam and reservoir on the P L 90-483
Little Chena River, and for a 27 mile long levee system with o
interior drainage works on the north side of the Tanana River.

17. Dec. 19, 1985 DILLINGHAM EMERGENCY BANK STABILIZATION, AK Sec. 116 P.L. 99-190
Install 1,600 feet of steel sheetpile bulkhead along the toe of the Section 1(a)(2) P.L. 106-377
bluff from the Dillingham city cargo dock to Snag Point. Conference Report 106-988
Extension of the sheet pile wall on the west end of the entrance
channel to the small boat harbor and replacement of the existing
wooden bulkhead at the city dock.

1. Purchase of dredge and deepwater jetties deauthorized 3. Extension of jetties classified "inactive".

November 6, 1977 under section 12, Public Law 93-251. 4. Little Chena Dam deauthorized in 1991.

2. Contains latest published map.
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TABLE 32-C OTHER AUTHORIZED NAVIGATION PROJECTS
For Last Cost to Sep. 30, 1994
Full Report Operation
See Annual and
Project Status Report for Construction Maintenance
Apoon Mouth of Yukon River, AK* Completed 1920 128,896 2,154
Bar Point Harbor, AK? Completed 1983 2,000,000°
Bethel Small Boat Harbor, AK Completed 1985 1,520,272
Cook Inlet Shoals, AK Completed 1977 1,220,000 5,000
Cordova Harbor, AK? Completed 1978 843,534 488,156
Cordova, AK Completed 1986 9,642,000
Craig Harbor, AK Completed 1983 1,033,500 72,500
Douglas Harbor, AK Completed 1963 282,019
Dry Pass, AK Completed 1983 943,351 23,466
Egegik River, AK Completed 1972 4,441 3,107
Elfin Cove, AK Completed 1959 154,191
Gastineau Channel, AK Completed 1964 789,461 102,701
Haines Harbor, AK? Completed 1977 1,000,000°
Homer Harbor, AK? Completed 1987 2,000,000
Hoonah Harbor, AK Completed 1983 4,255,000°
Humboldt Harbor, AK Completed 1977 3,679,683
Iliuliuk Harbor, AK Completed 1941 66,037
Juneau Harbor, AK Completed 1974 1,381,150 260,991
Kake Harbor, AK Completed 1991 870,700
Kasilof Harbor, AK? Completed 1975 109,848
Ketchikan Harbor, AK Completed 1979 1,602,417 331,256
Kodiak Harbor, AK Completed 1973 1,891,2128 37,946
Mekorykuk, AK Completed 1986 1,372,139
Myers Chuck Harbor, AK Inactive 1970 9,700
Naknek River, AK Completed 1961 20,789
Neva and Olga Straits, AK Completed 1960 155,009
Old Harbor, Kodiak Island, AK? Completed 1972 370,415 132,946
Pelican Harbor, AK Completed 1964 369,683 18,973
Petersburg Harbor, AK Completed 1972 252,932 26,800
Port Alexander, AK Completed 1949 17,000
Port Lions, AK? Completed 1986 1,825,311
Rocky Pass, AK Completed 1960 337,668
St. Michael Canal, AK Completed 1916 377,062 560
Seldovia Harbor, AK Completed 1974 1,051,883’ 5,518
Sergius Whitestone, AK Completed 1973 1,798,010 1,934
Seward Harbor, AK Completed 1973 712,369"° 219,789
Sitka Harbor, AK Completed 1973 1,611,009 15,400
Skagway Harbor, AK Completed 1972 133,180 32,665
Stikine River, AK Completed 1987 8,804
Valdez Harbor, AK Completed 1968 649,740" 221,498
Wrangell Narrows, AK Completed 1979 3,562,343 309,260

1. Abandonment recommended in H.Doc. 467, 69th Cong., 1st
Sess.

2. Authorized by Chief of Engineers (Sec. 107).

3. In addition, $272,779 of State funds.

4. Includes $656,240 for Sec. 107 project.

5. In addition, $925,500 of State funds.

6. In addition, $973,875 of State funds.
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7. In addition, $857,000 of State funds.
8. Includes $594,163 for rehabilitation.
9. Includes $400,000 for rehabilitation.
10. Includes $90,026 for rehabilitation and $2,528 Code 710.
Recreation facilities at Completed projects.
11. Includes $73,000 for rehabilitation and $2,713 Code 710.
Recreation facilities at Completed projects.
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TABLE 32-E
OTHER AUTHORIZED FLOOD CONTROL PROJECTS

For Last Cost to Sep. 30, 1994

Full Report Operation

See Annual and

Project Status Report for Construction Maintenance
Bethel Bank, Kuskokwim River* Completed 1985 553,970
Fairbanks, Tanana River & Chena Slough, AK Completed 1943 557,000

Gold Creek, AK Completed 1975 876,006 4,301
Klutina River, Copper Center, AK® Completed 1973 260,681

Lowell Creek, AK* Completed 1945 416,382° 30,771

Salmon River, AK Completed 1963 37,770%7 162,925°
Talkeetna River, AK Completed 1981 516,694

1. Section 14.
2. In addition, $25,000 expended from contributed funds.
3. Authorized by Chief of Engineers (Sec. 205).

4. During FY88, $551,690 was expended from FC and CE.

5. In addition $25,000 expended from contributed funds.
6. Includes $34,197 of PWA funds.
7. In addition, $7,000 expended from contributed funds.

8. In addition, $27,400 expended from contributed funds.
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TABLE 32-G
DEAUTHORIZED PROJECTS
For Last
Full Report Federal Contributed
See Annual Date Funds Funds
Project Report for Deauthorized Expended Expended
Allison Lake, AK (Valdez Hydropower) 1992
Anchorage Harbor, AK (Uncompleted Portion) 1967 1977
Bradley Lake, AK 1983 1983 1982 46,701,000
Ketchikan Harbor, AK (West Breakwater) 1979 1979
Port Alexander, AK (Inner Harbor) 1949 1977
Tolovana River, AK (Snagging) 1931 1977
Little Chena River Dam 1983 1990
Long Lake Dam 1975 1990
Myers Chuck Harbor, AK 1970 1991 9,700
Scammon Bay, AK 1992
Skagway River, AK 1966 1991 26,385
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TABLE 32-H
NAVIGATION WORK UNDER
SPECIAL AUTHORIZATION
NAVIGATION ACTIVITIES PURSUANT TO SECTION 107,
PUBLIC LAW 86-645, AS AMENDED
(PREAUTHORIZATION)
Study Identification Fiscal Year Costs
Coordination Account 26,036
Brown’s Slough 4,765
Chenega Bay 24,472
Cherfornak Navigation Imp 21,359
Cold Bay Navigation Imp 46,075
Douglas Harbor 273,618
Elim Navigation Imp 38,964
Haines 1,265
Homer 1,351
Igiugig Navigation 21,575
King Cove 3,121
Kokanok Harbor 780
Manley Hot Springs 5,153
Metlakatla 5,057
Noatak 4,387
Ouzinkie 2,892
Port Graham, AK 1,.984
Savoonga 21,783
St. Herman Harbor 0
Seward Marine Industrial 5,634
Tatitlek 5,708
Teller Navigation 24,060
Whittier 0
Williamsport 11,409
Unalaska 0
TOTAL
551,448
TABLE 32-1
PROJECT CONDITION SURVEYS
Name of Project Date Date Survey Conducted
Bethel Small Boat Harbor August 2004
Cook Inlet Navigation Channel June 2004
Douglas Harbor June 2004
Haines Small Boat Harbor June 2004
Ketchikan, Thomas Basin July 2004
Ketchikan, Bar Point Harbor July 2004
Ketchikan, Mountain Point Breakwater July 2004
Mekoryuk Breakwater August 2004
Skagway Small Boat Harbor and Deep Draft Dock June 2004
Wrangell Harbor July 2004
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TABLE 32-J

STREAM BANK EROSION WORK UNDER
SPECIAL AUTHORIZATION

EROSION ACTIVITIES PURSUANT TO SECTION 14,

PUBLIC LAW 79-526, AS AMENDED
(PREAUTHORIZATION)

Study Identification

Fiscal Year Costs

Coordination Account 24,478
Nenana 149
Big Delta State Historical Park 0
McGrath 7,018
Akiak 5,115
Kotlik 2,112
Northway 109
Port Heiden 5,239
Mekoryuk 0
Egegik 166
Ninilchik 434
Kwethluk 0
Yakatak 61
Chevak 0
King Cove 3,121
Karluk 3,273
Deering 15,121
Shishmaref 108,725
Seward 42,841
TOTAL 217,962
TABLE 32-K

Study Identification

ENVIRONMENTAL ACTIVITIES
PURSUANT TO SECTION 1135,

PUBLIC LAW 99-662

Fiscal Year Costs

Coordination Account
Preliminary Restoration Plan
Gold Creek Salmon Restoration
Valdez Harbor Modification

TOTAL

32-19

2,980
0

625
1,455

5,060



REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR 2004

TABLE 32-L

Study Identification

AQUATIC ECOSYSTEM RESTORATION
PURSUANT TO SECTION 206,
PUBLIC LAW 104-303

Fiscal Year Costs

Coordination Account
Swiftwater Park Recreation
Preliminary Restoration Plan
Duck Creek Restoration
Chester Creek Restoration
Northway

Black Lake Ecosystem

TOTAL

32-20

12,999
0

2,499
7,351
88,263
38,456
164,685

314,253
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